Source: CMM

Section J

HANFORD SITE

PERFORMANCE REPORT

LANDLORD
WBS 1.5

FEBRUARY 1998

MILESTONE ACHIEVEMENT
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FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue

Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
FO 1 0 0 0 0 6 0 7
RL 1 2 0 0 0 11 0 14
Total Project 2 2 0 0 0 17 0 21
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